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Attachment #1
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

March 31, 1994

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE FEBRUARY 200 AREA UNIT MANAGER'S MEETING MINUTES:
Meeting minutes were reviewed and approved with minor changes.

2. ACTION ITEM UPDATE. See Attachment 4 for status:

2AAMS.9 Close 03/31/94. On 03/22/94 Bill Lum indicated he had no current need for this data.
0^:
r''°ti, 2AAMS.10 Closed 03/31/94.
Y"..."°^

2AAMS.11 Closed 03/31/94.
ot>
:,±

2AAMS.12 Closed 03/31/94.
zr-
C^`' 3. NEW ACTION ITEMS (INITIATED March 31, 1994):

2AAMS.13 Transmit the 200-UP-1 and 200-ZP-1 Treatability Test Plans and Mike Connelly's
groundwater modeling studies for pump and treat to the regulators. Action: Paul Pak.

2AAMS. 14 Provide to the regulators a map identifying RCRA wells and CERCLA wells for the
200 East and 200 West areas. Action: Paul Pak.

2AAMS.15 Submit draft dispositions to regulator comments on the 200-BP-5 Treatability Test Plan
by April 6. Action: Paul Pak.

2AAMS. 16 Provide a schedule describing activities that are required prior to initiating pilot scale
studies in the 200-BP-5 Operable Unit by August 1994. Action: Dave Erb.

2AAMS.17 Notify attendees of the time and place for the April 6th meeting to discuss the
groundwater strategy for the 200-ZP-1 and 200-BP-5 Operable Units. Action: Paul
Pak.

4. INFORMATION ITEMS:

• Status of 200-ZP-1 - Dan Parker provided the status of the 200-ZP-1 Operable Unit. He
indicated all regulator comments have been incorporated into the Proposed Plans. The documents
are currently in review at EPA Region 10, and comments are expected back the first of next
week. The Proposed Plans for 200-BP-1 and 200-ZP-1 will be issued to the public together. The
anticipated date is April 15, 1994.

The Treatability Test Plan for 200-ZP-1 will be issued to the regulators by April 8. Draft A is
currently being finalized.
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Two wells have now been identified for extraction (299W-18-1) and reinjection (299W-18-5).
Well useability testing is ongoing to identify more wells to provide for any contingency. WHC
Geosciences is evaluating wells in the buffer zone identified by the Hanford Future Site Uses
Working Group to identify point of compliance wells.

Work is progressing on the pilot scale test with site preparation underway. Groundwater
extraction is tentatively scheduled for the end of May, however, a meeting to discuss progress
of the pilot scale test will be arranged for mid-April.

• Status 200-BP-5 Operable Unit - Dave Erb provided the status of the 200-BP-5 Operable Unit
Treatability Test (see Attachment #5). He indicated the number of groundwater wells will be
reduced to 31 and that all of the 200-BP-1 wells are being retained. He noted that groundwater

^ sampling is scheduled to begin in one week and will continue for two weeks. The analytical
results are expected back in the mid to late summer timeframe. D. Erb indicated the data quality

Cr,
objectives are in preparation. An activity plan, providing a roadmap to follow after the test, will
also be included in the treatability test plan. The activity plan can be prepared as an addendum,
a separate chapter, or as an appendix to the treatability test plan.

It was noted that a meeting to define the sitewide approach to groundwater studies is scheduled
Cr, for April 6 from l0am to 12pm. Operable unit managers agreed to meet after the groundwater

strategy meeting concerning the overall groundwater strategy for the 200-BP-5 and 200-ZP-1
operable units. An offline meeting will also be scheduled to discuss the Description of Work for
drilling activities.

ERA Activity - George Henckel provided the status of the carbon tetrachloride extraction
activities (see Attachment #6). He indicated that the carbon tetrachloride plume extends below
the caliche layer where they are removing about 700 ppm of the contaminant. A total of 1,734
pounds have been extracted from the soils. He noted the plume is moving northwest, from Z-1A
toward Z-12, which was not expected. He also noted that characterization work has been
completed at Z-9.

• Status 200-UP-1 Operable Unit - Brian Innis provided an update on the field activities for the
200-UP-1 Operable Unit. He indicated the drilling rig was decontaminated and deployed. He
noted an unidentified explosive gas was building in one of the well casings and that activity was
closed down. An inert gas may be used to purge the casing. He noted that four wells remain
to be sampled for groundwater monitoring activities. Two new wells to be done by mid-April,

-the-other- two-should be done next-week: -A-database search-was- peiurme<; to identify the
contaminants in this operable unit, and a table was provided to the regulators of the contaminants
currently being monitored. He indicated a need to determine if the data quality objectives are
satisfied by the RCRA data.

• Next Meetings : The next meetings are scheduled for April 27 and 28, May 25 and 26, June 29
and 30.

200 Aress March 31, 1994
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Attachment #3
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

March 31, 1994

Agenda

200 Area Activities

200-ZP-1 - D. Parker
* Status

200-BP-5 - D. Erb

ERA Activity - G. Henckel
* Carbon Tetrachloride

200-UP-1 - B. Innis
* Activities
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Attachment #4

Item No. Action/Source of Action

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

March 31, 1994

Status

rs-1
."^ 2AAMS.9

_rF

;va
2AAMS.10

Provide to Bill Lum any data to compare

-these shtg-tests- to- otlser-tests:-ALKion
Craig Swanson

qtt 03t22194 2011,t^t ui^3cafi^ ^^t«^ aa

C^.,

Present to EPA and Ecology the
-groundwater sampling strategy, and the
hydrogeological implications of pump and
treat operations at the 200-ZP-1 Operable
Unit next Wednesday, March 2, 1994.
Action: Dan Parker.

2AAMS.11 Provide a schedule for the issuance of an Closed ^313113+1 Tlte^mposed P1.^rt goes
Interim Record of Decision for 200-ZP-1. in^ fcrr publi^ .t0vtt^w 6^_ #lIP find: a^ ^j^t^C,
Action: Dennis Faulk. tEte ItE^^I io be tssued ^y Iu1^.

2AAMS. 12 Within two weeks of receipt, evaluate
RL's proposed overall strategy for the
200-ZP-1 Operable Unit, if not
acceptable, write a letter with EPA's
strategy, indicating all changes EPA will
require. Action: Dennis Faulk.

2AAMS. 13 Transmit the 200-UP-1 and 200-ZP-1 Open 03/31/94.
Treatability Test Plans and Mike
Connelly's groundwater modeling studies
for pump and treat to the regulators.
Action: Paul Pak.

2AAMS.14 Provide to the regulators a map Open 03/31/94.
identifying RCRA wells and CERCLA
wells for the 2nn Fact and 2nn WWCt

areas. Action: Paul Pak. v'
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Item No. Action/Source of Action Status

2AAMS.15 Submit draft dispositions to regulator Open 03/31/94.
._.

(:F11n111C11
^,.^.LJ..

on LIIC
.L..

20W
NI
-D
T
r
T
-J
G T-11C..ALAU.....LIII:Ly

Test Plan by April 6. Action: Paul Pak.

2AAMS.16 Provide a schedule describing activities Open 03/31/94

-
that are required prior to initiating pilot''o ^
sca s. .es in the 200-BP-5 Operable

^_ _ gt_ Actinn; DaveUnit b Au Ist_ 1994,
Erb.

.^^
2AAMS.17 Notify attendees of the time and place for Open 03/31/94.

the April 6th meeting to discuss the
groundwater strategy for the 200-ZP-1
and 200-BP-5 Operable Units. Action:
Paul Pak.

200 Ames March 31, 1994
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200-BP-5 OPERABLE UNIT

UNIT MANAGERS MEETING

L-M.rq--^^-,
¢4P }

^ D. B. ERB
-^-

MARCH 31, 1994
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TOPICS

* GROUNDWATER MONITORING ACTIVITIES

Task Order and SAF approved and distributed.
Paperwork in sampling group underway.
Sampling will start in " 1 week.

..--,

DQO PREPARATION FOR FUTURE.^.
GROUNDWATER MONITORING ACTIVITIES

IRM Plume geometry refinement.
Treatability test - aquifer impacts & response
Conceptual model refinement.
BY Cribs Remedial Action support-assess source
impacts on groundwater.

Point of Compliance.

* TREATABILITY TEST STATUS

Comment responses to Plan being prepared.
Meeting to discuss comment resolutions.
Activity Plan to respond to work supporting the

Treatability Test and post-Treatability Test
activities.

Design drawings nearly complete, some
procurement in progress.
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* WELL FITNESS-FOR-USE ACTIVITIES

Letter of Instruction prepared.
Work to start concurrent with groundwater

monitoring.
Examine 10 wells-3 at BY Cribs plume & 7 at B-5

Reverse Well plume.

^; ^ DRILLING DOW
Lr'^

DOW being prepared by Geosciences.^:.
2 boreholes planned between 699-50-53A and
699-49-55A at "' 500-650 ft spacing.

Primary intent of boreholes are to provide location
for returning treated groundwater.

Recognize regulatory desire to find extraction well
location within both Co-60 and Tc-99 plumes.

Drilling expected to start in mid-late June.
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Legend

Groundwater Monitoring Well Location

O IRM Concentrations Isopleth

0 200 Feet N-
I

0 5000 Meters

Contaminant IRM Limits

Cesium-137. • • . • . . . . • 120 pCi/L
Plutonium • • • • • • • . . - 1 pCi/L
Strontium-90 . • . • • . 8 pCi/L
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* 699-53-55

699-52 /

•

699-52-57

C^.
P="^

tr

0,,

699-50-53A

599-49-57A

699-49-55A

216-BY
Cribs Plume

Nitrate
Cyanide

7

218-E-10
Burial Ground

• Groundwater Monitoring Well Location

O IRM Concentrations Isopleth

^ Basalt above Water Table

0 500 10.00 Feet ' i
- i - i - i

fT
0 150 300 Meters

I
rrncrA nI IaoA_o

241-BY TFI

Contaminant

Cobalt-60 •

Cyanide -

Nitrate -
Technetium-99

200-BP-1 Operable
Unit Boundary

216-BY Cribs

241-B TF

IRM Limits

100 pCi/L
-200 ppb
-45 ppm

- 4000 pCi/L
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1500 rFMI VES
DAILY CCL4 EXTRACTION TOTALS

Average Daily CC14 Extraction = 200 lbs
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1500CFMV S,
PERCENT OF DAILY AVAILABILITY

Average Daily Availability = 71.4 %
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1000 CFM VES
DAILY CCL4 EXTRACTION TOTALS

Average Daily Extraction = 28.7 lbs.
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1000 CFNI VES
PERCENT OF DAILY AVAILABILITY

Average Daily Availability = 83.3 %
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